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1. Overview	

 1.1 Purpose	

The purpose of this document is to define the process, roles, and tools CROS will use to manage project 

risks and issues.   

 1.2 Scope	

The scope of the Risk and Issue Management Plan is the identification and tracking to resolution issues 

and risks that could have an impact on the success of the CROS project.  The procedures in this 

document will be used by the CROS team to identify, evaluate and manage risks and issues within the 

project.  The project will use a single repository to record and track project issues and risks. 

The project defines a risk as an issue that has not occurred or the trigger is at least 6 months in the 

future.  An issue will be triggered within six months or is a risk that has been triggered. 

The following steps describe the Risk/Issue Management process: 

 Identify – recognize and discover risks/issues; assign an owner 

 Assign Owner – the person for resolving the issue or responsibility for mitigating the risk 

 Analyze – process risk/issue data into decision‐making information 

 Plan Risk/Issue Response –  translate risk/issue information into decisions and response actions 

(mitigations) 

 Execute Risk/Issue Response –  execute decisions and mitigation plans 

 Track and Monitor – monitor risk/issue indicators and mitigation actions; correct for deviations 

from planned actions 

 Communicate –  share information and solicit feedback on all risk/issue management activities with 

project stakeholders; escalate issues and risks based upon exposure and impact to project 
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2. Roles	and	Responsibilities	
The following table defines the risk management roles and responsibilities for the CROS project. 

Role  Responsibilities 

Steering Committee   Work with the Director as needed to resolve issues that cannot be 
resolved by the Project Sponsors 

 Work with the Director as needed as mitigate department‐wide and 
external stakeholder risks  

 Evaluate risks and recommend risk mitigation strategies 

 Prepare for contingencies and communicate contingency actions 

Project Sponsors   Work with the Director as needed to resolve issues  

 Work with the Director as needed as mitigate department‐wide and 
external stakeholder risks  

 Evaluate risks and recommend risk mitigation strategies 

 Prepare for contingencies and communicate contingency actions 

Project Director   Ensure accountability of all roles in the risk and issue management 
process 

 Provide resources and support for the development and implementation 
of  the risk and issue management process 

 Authorize execution of the contingency plan 
 Escalate issues that cannot be resolved at the project level to the Project 
Sponsors 

 Escalate high level risks that cannot be controlled at the project level to 
the Project Sponsors 

 Work with the Steering Committee as needed to mitigate department‐
wide and external stakeholder risks 

Project Manager(s)   Validate newly identified risks 
 Coordinate risk response activities within the project, such as risk 
mitigation plan and contingency plans 

 Act to resolve issues escalated to the Project Management team 

 Escalate issues that cannot be resolved at the Project Management team 
level to the Director 

 Escalate high level risk that cannot be controlled at the project team 
level to the Director 

Risk/Issue Manager   Ensure that risks and issues are identified and properly assessed 
 Ensure new risk and issue updates are captured on the Risk Log  
 Conduct a weekly review of the project risks and issues 
 Report project progress and risk status to all project team members, 
executive sponsors, and Steering Committee 

 Escalate risks and issues to the Project Director 

Risk/Issue Source   Identify potential risk or issue and informs the Risk Manager immediately 
as new risks or issues are discovered 
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Role  Responsibilities 

Risk/Issue Owner   Assess new risks or issues as they are assigned 
 Conduct a root cause analysis of the risk to assist in understanding the 
source of risk 

 Actively monitor assigned risks 

 Advise the Risk/Issue Manager on the effectiveness of risk mitigation 
strategies 

 Develop new mitigation strategies or modifies old ones if the current 
strategy works poorly or if further mitigation is necessary 

 Provide risk updates to the Risk/Issue Manager as requested 
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3. Risk	and	Issue	Management	
 

The diagram below shows the steps the project follows to identify, analyze, mitigate or resolve, and 

track risks/issues. 
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Process Step  Participants  Inputs  Outputs 
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 3.1 Identify	Risk	and	Issue	

Risk/issue identification occurs on an ongoing basis.  Risks and issues will be items on CROS project 

meeting agendas and status reports.  This section describes the activities that occur when a potential 

risk/issue is identified or discovered. 

 Define	Risk/Issue	Attributes	3.1.1
When a new risk/issue is discovered, a few identifying attributes will be gathered and documented in 

the risk log. 

Risk/Issue Attribute  Description 

Title  A brief sentence or phrase that summarizes the risk/issue. 

Risk/Issue  Indicates whether the item is a risk or issue.   

Risk – has not occurred; at least 6 months or more until the trigger. 

Issue – is within 3 months of the trigger or the risk has occurred. 

Creation Date  The date the risk/issue was identified. 

Source  Defines who identified the risk/issue or during what meeting the risk/issue 

was identified. 
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Risk/Issue Attribute  Description 

Category  A logical classification of the risk/issue.  CROS uses the following 

categories: 

   a.  Data Cleansing 

   b.  Governance 

   c.  Infrastructure 

   d.  Procurement 

   e.  Project Management 

   f.   RFP 

   g.  SharePoint 

Description  An explanation of the issue or risk event, consequence to the project, or 

negative impact on a project objective.  

Affected Areas  Describes the impact to the CROS project scope, schedule, cost, quality, 

revenue, etc. because of the issue or if the risk occurs. 

Severity  Describes how quickly and intense the impact to the project will be 

because of the issue or will be if the risk is triggered. 

Status  Defines the state of the risk/issue.   

 

 Assign	Owner	3.1.2
Once a risk or issue has been identified and submitted to the Risk/Issue Manager, an owner will be 

assigned.  The owner is the person responsible for conducting analysis on the risk or issue and providing 

feedback on mitigation strategies, contingency plans, and action plans.  In general, the Risk/Issue 

Manager assigns the owner, but may consult with the Project Director to assign an owner or especially if 

the owner is outside the CROS project such as the Executive Director or a Sponsor. 
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4. Analyze	Risk/Issue	
The objective of risk/issue analysis is to develop more specific information to aid decision‐making and 

the mitigation and resolution process.  Analysis involves risk/issue classification and prioritization, 

providing recommendations for mitigating, measuring, and tracking risk/issue information.  The PMO is 

responsible for working with the owner and other stakeholders as needed to complete and document 

the analysis of the risk/issue. 

 Analysis	Attributes	4.1.1
The following table defines the attributes collected during risk/issue analysis. 

Risk/Issue Attribute  Description 

Probability (risk only)  The likelihood a risk event will occur. 

Impact  The affect the issue/risk event will have on the CROS project. 

Exposure (risk only)  Based upon the probability and impact, risk exposure defines how 

vulnerable the project will be if the event occurred. 

Mitigation Strategy  Options and actions that will lessen the threat to the project because of 

the issue or if the risk event occurs. 

Contingency Plan  A course of action to take if the risk event has been triggered or if the issue 

cannot be resolved. 

Trigger  An event that will cause the risk to occur which will result in the execution 

of the contingency plan.  It is also the event that created the issue. 

 

4.1.1.1 Probability	Assessment	
This attribute is defined for risks only.  The risk probability is the likelihood the risk event will occur.  The 

following probability table will be used to rate the probability to ensure consistency in calculating the 

risk assessment: 

Probability  Probability Definition  

10%   Remote  

30%   Unlikely  

50%   Likely  

70%   Highly Likely  

90%   Nearly Certain  
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4.1.1.2 Impact	Assessment	
The impact assessment describes the resulting effect on the project because of the issue or should the 

risk event occur.  The impact could affect cost, schedule and/or performance.  The impact should be 

chosen based on the effect that most impacts the risk or issue as noted in the table. 

Impact 
Rating 

Scope  Cost Effect  Schedule Effect  Quality/Performance 

1  Affects a non‐critical 

area with minimal 

impact to operations 

<1%  Possible slip of non‐

critical activities  

Possible reduction in 

performance  

2  Affects non‐critical area 

with some impact to 

operations; alternative 

solution is available 

2‐4%  No milestone slips, work‐

around required  

Minor reduction in 

performance  

3  Affects critical areas of 

scope are  but 

alternative solution is 

available 

5‐7%  Minor slip of milestone   Moderate performance 

degradation  

4  Affects a critical area 

and there is no 

alterative solution 

8‐10%  Major slip of milestone   Serious performance 

degradation  

5  Stops processing in a 

critical area and there is 

no workaround; 

unacceptable to the 

client 

>10%  Unacceptable slip of 

milestone  

Unacceptable 

performance 

degradation  

 

4.1.1.3 Risk	Exposure	
Risk exposure is used to classify risks only.  Exposure is calculated by multiplying the probability of 

occurrence by the impact assessment rating.  The exposure level is the degree to which the risk, if 

triggered, makes the project cost, schedule, or resources vulnerable to impact.   
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The following exposure table plots and assigns a value for exposure based upon the probability and 

impact ratings. 

Exposure Values

90%  0.9  1.8  2.7  3.6  4.5 

70%  0.7  1.4  2.1  2.8  3.5 

50%  0.5  1.0  1.5  2.0  2.5 

30%  0.3  0.6  0.9  1.2  1.5 

10%  0.1  0.2  0.3  0.4  0.5 

  1  2  3  4  5 

            Impact   

4.1.1.4 Risk	Severity	
The prioritization of risks for risk response planning, however, cannot simply use risk exposure ranking.   

For example, consideration must be given to the timeframe for each risk.  More emphasis is generally 

required on risks with a “near” timeframe of occurrence rather than those with a “far” timeframe.  

Other subjective factors may be involved depending on the particular risk.  A technique to identify the 

most critical and impactful risks is to define the risk severity. 

Risk severity is determined from the exposure and time frame ratings, and is used to prioritize the risk. 

Risks with a “High” severity has the highest priority for risk response activity and escalation, followed by 

“Medium” and then “Low” severity risks. 

4.1.1.4.1 Risk	Exposure	Timeframe	
Typically a risk is tied directly to one or more project milestones.  Some risks may not be tied to project 

milestones, but may be tied to events outside of the project; or the risk may occur anytime during the 

project.  The timeframe defines the earliest and latest date the risk can occur.  Because the risk 

exposure timeframe may be contingent on project milestones, the exposure timeframe will change as 

the schedule changes.   

The severity rating for each risk is the intersection of that risk’s exposure and time frame, as presented 

in the following table: 

Risk Severity

One to three months  Medium  High  High 

Three to six months  Low  Medium  High 

Six months to one 

year 
Low  Low  Medium 

  0 to 1.5  1.5 to 3.0  3.0 to 4.5 

                 Exposure Rating 
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The level of the risk based on its position within the matrix, in conjunction with expert judgment related 

to the timeframe of the risk and other subjective factors, is used by the Risk Manager to determine 

whether or not a Risk Response Plan will be developed for the risk.  If the risk/issue has an impact to 

project scope, budget, quality, or schedule, a change request may be generated. Please refer to the 

Change Management Plan for change request process.  Risks with high and medium severity will 

normally have a contingency plan. 

 4.2 Escalate	Risk/Issue	

New issues will be communicated immediately to the Project Director.  All new risks or updates to 

risks/issues are communicated to the Project Management team at the weekly Director or PM Sync 

meetings.  Within the CROS project, risks/issues will be recorded, tracked and resolved on a specific 

team (Program Area Readiness, Procurement, Data Readiness, Interfaces, etc).  The following section 

defines the escalation path within the project. 

Project Team Level 

 Team level issues are reported immediately to the Team Lead and the Risk/Issue Manager;  

 Team level risks are reported to the Team Lead who will log them in the risk/issue log; 

 Team Leads and Risk/Issue Manager plan how to address; 

 Team members will review and evaluate team issues, risks and risk mitigation strategies during 

weekly/monthly meetings and on an as‐needed basis through email, memo, and verbal 

communication. 

Business/Technical/Project Managers and Director Level 

 Risks assigned a high severity or new issues will be reported immediately by the Risk/Issue 

Manager to the Project Director; 

 Risks/issues are monitored weekly by the Risk/Issue Manager and issues and risks that have 

been triggered are reviewed weekly at the PM Sync until they are resolved; 

 Project Manager updates the Project Sponsors and Steering Committee via status reports; 

 Risks assigned a high severity will be reported by the Project Director to the Project Sponsor(s) 

and Steering Committee; 

 If the risk has an impact to project scope, budget, quality, or schedule, a change request may be 

generated.  

Executive Level 

 Based upon criteria identified in the Governance Plan, some risks/issues get escalated to the 

Sponsors and the Executive Steering Committee. 

o The Project Director escalates unresolvable risks categorized as high‐impact to the 

Sponsors 

o The Sponsors escalate unresolved BOE policy conflicts and unresolved conflicts between 

project objectives and organizational goals to the Executive Steering Committee 
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o The Executive Steering Committee escalate unresolved BOE policy conflicts and 

unresolved conflicts between project objectives and organizational goals to the 

Executive Director 

o The Executive Director escalates significant policy issues (e.g., conflicts with the CPPM 

and audit manual) to the Board Members 
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5. Plan	Risk/Issue	Response	
A response plan will be developed for medium to high priority risks and for issues if there are known 

strategies for resolution.  Generally, actions taken will be documented for issues/risks. 

Risk/issue response planning is comprised of three general strategies: 

 Risk/issue reduction – identifies ways to minimize or eliminate project risks/issues. 

 Risk/issue acceptance – risks/issues are accepted as is or after mitigation steps have been 

taken. 

 Risk/issue contingency planning – put in place for accepted risks/issues and identifies an agreed 

upon set of actions that will be taken to mitigate risk/issues. 

The risk/issue owner working with the Risk/Issue manager updates the risk log with the risk response 

strategy and planned completion dates for each response action.   

 Risk	Reduction	Strategies		5.1.1
The risk owner working with the Risk/Issue Manager is responsible for developing the risk reduction plan 

by developing options and determining actions to lessen threats to the project.   

Risk reduction strategies are generally one or a combination of the following: 

 Mitigate –reduced the probability and/or impact of an issue or a risk event to an acceptable 

threshold.  

 Avoid – involves changing the project plan to eliminate the threat posed by the adverse 

risk/issue. 

 Transfer – requires shifting the negative impact of a threat along with the ownership of the 

response to a third party. Transferring the risk/issue simply gives another party responsibility for 

its management. 

 Risk/Issue	Acceptance	Strategies	5.1.2
Risks/issues are typically accepted when a reduction plan has not eliminated the risk or if it is deemed 

too expensive to attempt reduction.  Contingency reserves may be established for these risks/issues 

including amounts of time, money or resources.  Accepted risks are monitored and if the risk event 

happens, the project team deals with it when it occurs.  Risk/Issue Manager will escalate to Project 

Director risks that require contingency resources. 

 Risk/Issue	Contingency	Planning	Strategies	5.1.3
It may be appropriate for risks that have been accepted and/or have a high severity, to have an agreed 

plan of action which is called a contingency plan.  A risk trigger is an event that has caused the risk to 

occur which will result in the execution of the contingency plan.  If execution of the contingency plan 

requires significant funds, a reserve may be set aside for the contingency. 

5.1.4.			 Actions	Taken	

Actions taken to solve an issue or mitigate a risk are recorded in the Risk/Issue log. 
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6. Execute	Risk/Issue	Response	
When a risk/issue response is executed, the mitigation/resolution actions are put into effect.  Changes in 

risks/issues are recorded in the log by the Risk/Issue Manager.  The CROS Director will approve the 

execution of mitigation and contingency plans. 

Based upon criteria, risks/issues may be escalated to the Project Director, Sponsors, or Executive 

Steering Committee.    
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7. Track	and	Monitor	Risk/Issue	
Tracking and monitoring risks/issues insures that all steps of the Risk/Issue Management process are 

being followed and, as a result, risks are being mitigated and contingency plans are followed as 

necessary.   Risk tracking and control involves the oversight and tracking of risk mitigation and 

contingency action plan execution, reassessment of risks, and recording risk information changes. 

 7.1 Risk/Issue	Management	Log	

The Risk/Issue Management Log is used to track risks and issues.  The log is a SharePoint list and is 

posted on the PMO site.   There is a separate risk/issue log posted on the project administration site 

where issues/risks that are more sensitive in nature are posted and not for public consumption.  The 

two logs record and track the same meta data about a risk/issue and the processes for identifying, 

analyzing, and tracking, resolving risks/issues are the same. 

The following table defines the columns in the Risk/Issue Management Log. 

Column   Description 

Risk/Issue  Indicates whether the item is a risk or issue.   

Risk – has not occurred; at least 6 months or more until the trigger. 

Issue – is within 3 months of the trigger or the risk has occurred. 

ID No  Sequential number. 

Description  An explanation of the issue or risk event, consequence to the project, or 

negative impact on a project objective. 

Date Created  Date the risk/issue was identified. 

Source  Who or what meeting identified the risk/issue. 

Category 

 

A logical classification of the risk/issue.  CROS will use the following 

categories: 

   a.  Data Cleansing 

   b.  Governance 

   c.  Infrastructure 

   d.  Procurement 

   e.  Project Management 

   f.   RFP 

   g.  SharePoint 

Description  A few sentences that defines the risk/issue. 

Affected Areas  The areas that will be impacted by the issue or if the risk is triggered. 

Trigger  The condition/event that will cause the response to be invoked and the 

date it is likely to occur. 

Trigger Date  The date in the CROS project schedule it is projected the condition event 

will occur. 

Action Date  The date the CROS project management team needs to take action to 

resolve the issue or if action was not already to mitigate risk. 
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Column   Description 

Probability (risk only)  The likelihood the risk event will occur. 

Impact  Scope, schedule, cost, quality. 

Exposure (risk only)  The risk exposure level is the degree to which the risk, if triggered, makes 

the project cost, schedule, or resources vulnerable to impact.   

Severity  How quickly and intense the impact to the project because of the issue or 

will be if the risk is triggered. 

Owner  The person responsible for resolving the issue or mitigating the risk. 

Status  The state of the risk/issue. 

Actions Taken  A list of actions taken to minimize/reduce/resolve the risk or issue. 

Mitigation strategy 

(risk only) 

Actions that will be executed/taken to reduce the probability and/or 

impact of an adverse risk event to an acceptable threshold. 

Contingency plan (risk 

only) 

The actions that will be taken if the risk is triggered and mitigation 

strategies have been unsuccessful or the project accepts the risk. 
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Appendix	A	–	Referenced	Documents	and	Terms	

A.1	 Referenced	Documents	

The following documents are referenced in the plan: 

Document/Version  SharePoint Location 

CROS Governance Plan, v1.0  CROS PMO/Project Management/Plans 

	

A.2	 Definitions	of	Acronyms	and	Terms	

Term/Acronym  Definition 

   

 


