

PMBOK Process Groups Mapped to CA-PMF Processes

		Project Management Process Groups				
		Initiating	Planning	Executing	Monitoring & Controlling	Closing
Knowledge Areas	Project Integration Management	4.1 Develop Project Charter	4.2 Develop Project Management Plan	4.3 Direct and Manage Project Work	4.4 Monitor and Control Project Work 4.5 Perform Integrated Change Control	4.6 Close Project or Phase
	Project Scope Management		5.1 Plan Scope Management 5.2 Collect Requirements 5.3 Define Scope 5.4 Create WBS		5.5 Validate Scope 5.6 Control Scope	
	Project Time Management		6.1 Plan Schedule Management 6.2 Define Activities 6.3 Sequence Activities 6.4 Estimate Activity Resources 6.5 Estimate Activity Durations 6.6 Develop Schedule		6.7 Control Schedule	
	Project Cost Management		7.1 Plan Cost Management 7.2 Estimate Costs 7.3 Determine Budget		7.4 Control Costs	
	Project Quality Management		8.1 Plan Quality Management	8.2 Perform Quality Assurance	8.3 Control Quality	
	Project Human Resource Management		9.1 Plan Human Resource Management	9.2 Acquire Project Team 9.3 Develop Project Team 9.4 Manage Project Team		
	Project Communications Management		10.1 Plan Communications Management	10.2 Manage Communications	10.3 Control Communications	
	Project Risk Management		11.1 Plan Risk Management 11.2 Identify Risks 11.3 Perform Qualitative Risk Analysis 11.4 Perform Quantitative Risk Analysis 11.5 Plan Risk Responses		11.6 Control Risks	
	Project Procurement Management		12.1 Plan Procurement Management	12.2 Conduct Procurements	12.3 Control Procurements	12.4 Close Procurements
	Project Stakeholder Management	13.1 Identify Stakeholders	13.2 Plan Stakeholder Management	13.3 Manage Stakeholder Engagement	13.4 Control Stakeholder Engagement	

- Change Control Management
- Implementation Management
- M&O Transition Management

- Scope Management
- Requirements Management

- Schedule Management

- Cost Management

- Quality Management

- HR & Staff Management

- Communication Management

- Risk Management
- Issue Management

- Procurement Management
- Contract Management

- Stakeholder Management
- Governance Management

CA-PMF Processes

© Copyright 2014, Project Management Academy. All rights reserved. V5.1.2 PMP and PMBOK are registered trademarks of Project Management Institute. Inc. Table 3-1 from page 61, Project Management Institute, A Guide to the Project Management Body of Knowledge (PMBOK® Guide), Fifth Edition, copyright 2013. Copyright and all rights reserved. Material from this publication has been reproduced with the permission of PMI.